

RESOLUTION NO. R-83-28

WHEREAS, \$84,000 was appropriated for construction of the North Fire Station; and

WHEREAS, miscellaneous expenses not taken into consideration have occurred during construction; and

WHEREAS, an additional appropriation of \$8,655.75 is needed in order to complete construction and close this project.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CONWAY, ARKANSAS:

That \$8,655.75 is hereby appropriated from unappropriated revenues in order to complete the construction costs of the North Fire Station and close this project.

PASSED this 13th day of September, 1983.

APPROVED:

  
MAYOR

ATTEST:

  
CITY CLERK

NORTH FIRE STATION  
CONSTRUCTION COST BREAKDOWN

Construction Contract	80,99.500	
Change Order (doors, opener, plaque)	2,539.00	
		83,534.00
Architect Fee	1,769.00	
Inspections	669.98	
		2,438.98
ECS (Printing Plans & Specs)		200.30
Drive and Parking Lot		
Lasker (pouring concrete)	883.20	
F & F (Concrete)	2,328.56	
Conway Block (Retaining wall)	473.21	
M & M Rock	57.50	
Conway Asphalt	2,240.00	
		5,982.47
Approximate cost of letters (North Station)		500.00
TOTAL COST OF NORTH STATION		92,655.75
AMOUNT APPROPRIATED		84,000.00
ADDITIONAL APPROPRIATION		8,655.75