

RESOLUTION NO. R-78-37


WHEREAS, the cost ceiling for the 2nd Year Community Development Block Grant Engineering Contract was set at \$25,146.68 and was negotiated with the understanding that no easement acquisition would be necessary; and

WHEREAS, easement acquisition was necessary and the Engineer has provided assistance in this easement acquisition.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CONWAY: That the 2nd Year Community Development Block Grant Engineering Contract is hereby amended to include this additional service and the cost ceiling is increased by \$400.00 to a level of \$25,546.68.

PASSED this 8th day of August 1978.

APPROVED:

  
Mayor

ATTEST:

  
City Clerk